

Measure E Projects



Construction Timeline Updates
LGSUHSD - June 2018

Projects in Construction:

- **Los Gatos High:**

- Music and Classroom Building - Punch List/Turnover July 2018
- Science Classroom Expansion - Chemistry and Physics

- **Saratoga High:**

- 800 Wing Modernization
 - Ongoing Abatement and Demolition - June 2018
 - Construction begins August 2018
- Collaborative CTE and Media Center - aka MAP Annex
 - AV Systems and Data Build

Projects in Planning:

- **Los Gatos High:**

- Music to Drama - Phase 1 - Loading Dock/Accessibility
- Music to Drama - Phase 2 - Classroom Space

- **Saratoga High:**

- 900 Wing Modernization
 - Ongoing Abatement and Demolition - June 2018
 - Construction - August 2018

Bond Re-Prioritization - Fall

- **Rationale:**

- Current project list developed over 5 years ago
- Some projects are no longer needed
- Some projects have resulted in cost savings
- New areas of need have surfaced

- **Planning: Aug/Sep**

- Meet with site stakeholders to review current and planned projects
- Evaluate areas of need, including health and safety
- Develop updated project prioritization list with stakeholder input

- **Present: October**

- Communicate findings with the board and community.

2018-2019 Construction Timelines

